BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Providing granite Benches in ward no-03.

Agency:-Technical Manager (west),KRIDL,BBMP Bangalore

MEASUREMENT SHEET Bill N0:-Final

Measurements Taken On:- 30/5/18

SNO	Description of item's	Unit	No	Measurements L	B	D	Qty	Remarks
	Providing and fixing for flooring 20mm thick gang saw water cut sadarhalli gray granite in CM 1:4 proportion, cut to required shape, pattern with paper joints, finished with cement mortar using white cement and colour pigments to match the colour of slab making through jointing with sealant, groves in joints including cost of curing - minimum width of 900mm. (pwd sr2016-17,p.no109,sno14.61.1)							
	4thphase govt school inside:-	Sqm	1	2.85	1.90		5.42	
			2	2.85		0.20	1.14	
			2	1.90		0.20	0.76	
	:-		1	2.80	1.95		5.46	
			2	2.80		0.20	1.12	
			2	1.95		0.20	0.78	
	:-		1	2.80	1.90		5.32	
			2	2.80		0.20	1.12	
			2	1.90		0.20	0.76	
	4th phase 3rd cross/4th main		1	2.70	1.60		4.32	
			1	1.35	0.25		0.34	
			1	2.95	1.60		4.72	
	skirting		1	7.00		0.20	1.40	
			2	1.55		0.20	0.62	
	Interior park:-		1	2.80	1.90		5.32	
			2	2.80		0.20	1.12	
			2	1.90		0.20	0.76	
	:-		1	2.85	2.00		5.70	
			2	2.85		0.20	1.14	
			2	2.00		0.20	0.80	
	5Th phase BMTC bus stop near park:-		1	2.80	1.90		5.32	
			2	2.80		0.20	1.12	
			2	1.90		0.20	0.76	
	:-		1	2.80	1.90		5.32	
			2	2.80		0.20	1.12	
			2	1.90		0.20	0.76	
	:-		1	2.90	1.80		5.22	
			2	2.90		0.20	1.16	
			2	1.80		0.20	0.72	
	:-		1	2.70	1.95		5.27	
			2	2.70		0.20	1.08	
			2	1.95		0.20	0.78	
	Nisarga park ground:-		1	2.85	1.95		5.56	
			2	2.85		0.30	1.71	
			2	1.95		0.30	1.17	
	:-		1	2.80	1.90		5.32	
			2	2.80		0.30	1.68	

E.E. (Project)

E.E. (Project)

			2	1.90		0.30	1.14	
	:-		1	2.85	1.95		5.56	
			2	2.85		0.30	1.71	
			2	1.95		0.30	1.17	
	:-		1	2.80	1.90		5.32	
			2	2.80		0.30	1.68	
			2	1.90		0.30	1.14	
	:-		1	2.80	1.90		5.32	
			2	2.80		0.30	1.68	
			2	1.90		0.30	1.14	
	:-		1	2.85	1.90		5.42	
			2	2.85		0.30	1.71	
			2	1.90		0.30	1.14	
	:-		1	2.85	1.90		5.42	
			2	2.85		0.30	1.71	
			2	1.90		0.30	1.14	
	:-		1	2.85	1.90		5.42	
			2	2.85		0.30	1.71	
			2	1.90		0.30	1.14	
	:-		1	2.90	1.90		5.51	
			2	2.90		0.30	1.74	
			2	1.90		0.30	1.14	
	:-		1	2.90	1.90		5.51	
			2	2.90		0.30	1.74	
			2	1.90		0.30	1.14	
	Swamy Vivekananda Park:-		1	2.85	1.90		5.42	
			2	2.85		0.20	1.14	
			2	1.90		0.20	0.76	
	:-		1	2.80	1.95		5.46	
			2	2.80		0.20	1.12	
			2	1.95		0.20	0.78	
	:-		1	2.80	1.95		5.46	
			2	2.80		0.20	1.12	
			2	1.95		0.20	0.78	
	:-		1	2.95	3.15		9.29	
			2	2.95		0.20	1.18	
			2	3.15		0.20	1.26	
	:-		1	2.65	1.90		5.04	
			2	2.65		0.20	1.06	
			2	1.90		0.20	0.76	
	:-		1	2.80	1.90		5.32	
			2	2.80		0.20	1.12	
			2	1.90		0.20	0.76	
	:-		1	2.50	1.60		4.00	
			1	2.50		0.20	0.50	
			2	1.60		0.20	0.64	
	Saradar Vallabai Patel Park:-		1	2.80	1.85		5.18	
			1	2.80		0.20	0.56	
			2	1.85		0.20	0.74	
	:-		1	2.80	1.85		5.18	
			1	2.80		0.20	0.56	

₹ 30/5

E.E. (Project)

₹ 30/5

E.E. (Project)

₹ 30/5

E.E. (Project)

			2	1.85		0.20	0.74	
	:-		1	2.85	1.90		5.42	
			1	2.85		0.20	0.57	
			2	1.90		0.20	0.76	
	:-		1	5.90	1.90		11.21	
			1	5.90		0.20	1.18	
			2	1.90		0.20	0.76	
	:-		1	2.80	1.90		5.32	
			1	2.80		0.20	0.56	
			2	1.90		0.20	0.76	
	:-		1	2.80	1.90		5.32	
			2	2.80		0.20	1.12	
			2	1.90		0.20	0.76	
			1	2.85	1.90		5.42	
			1	2.85		0.20	0.57	
			2	1.90		0.20	0.76	
	:-		1	2.85	1.85		5.27	
			1	2.85		0.20	0.57	
			2	1.85		0.20	0.74	
	:-		1	2.85	1.85		5.27	
			1	2.85		0.20	0.57	
			2	1.85		0.20	0.74	
	Valmiki Park:-		1	3.15	1.30		4.10	
			1	3.15		0.20	0.63	
			2	1.35		0.20	0.54	
	:-		1	3.05	1.45		4.42	
			1	3.05		0.20	0.61	
			1	1.45		0.20	0.29	
	:-		1	2.95	1.60		4.72	
			2	1.60		0.20	0.64	
	:-		1	2.85	2.00		5.70	
			2	2.00		0.20	0.80	
	:-		1	2.95	1.80		5.31	
			1	2.95		0.20	0.59	
			2	1.80		0.20	0.72	
	:-		1	2.85	1.90		5.42	
			1	2.85		0.20	0.57	
			2	1.90		0.20	0.76	
	:-		1	2.80	1.90		5.32	
			1	2.80		0.20	0.56	
			2	1.90		0.20	0.76	
	:-		1	2.85	1.90		5.42	
			2	2.85		0.20	1.14	
			2	1.90		0.20	0.76	
	:-		1	2.80	1.90		5.32	
			2	2.80		0.20	1.12	
			2	1.90		0.20	0.76	
	:-		1	3.10	1.40		4.34	
			2	3.10		0.20	1.24	
			2	1.40		0.20	0.56	

Upto 30/5

E.E. (Project)

Upto 30/5

E.E. (Project)

	Attur Layout Govt School Inside:-		1	2.80	1.90		5.32	
			1	2.80		0.20	0.56	
			2	1.90		0.20	0.76	
	:-		1	2.75	1.80		4.95	
			1	2.75		0.20	0.55	
			2	1.80		0.20	0.72	
	:-		1	2.80	1.85		5.18	
			1	2.80		0.20	0.56	
			2	1.85		0.20	0.74	
	AMS Layout High Tension Line Road:-		1	2.80	1.75		4.90	
			2	2.80		0.20	1.12	
			2	1.75		0.20	0.70	
	:-		1	2.85	1.90		5.42	
			2	2.85		0.20	1.14	
			2	1.90		0.20	0.76	
	:-		1	2.75	1.90		5.23	
			2	2.75		0.20	1.10	
			2	1.90		0.20	0.76	
	:-		1	2.45	1.75		4.29	
			2	2.45		0.20	0.98	
			2	1.75		0.20	0.70	
	:-		1	2.85	1.90		5.42	
			2	2.85		0.20	1.14	
			2	1.90		0.20	0.76	
	:-		1	5.75	1.90		10.93	
			2	5.75		0.20	2.30	
			2	1.90		0.20	0.76	
	3rd cross:-		1	2.85	1.70		4.85	
			2	2.85		0.20	1.14	
			2	1.70		0.20	0.68	
	4th main:-		1	2.80	1.55		4.34	
			2	2.80		0.20	1.12	
			2	1.55		0.20	0.62	
	3rd cross:-		1	2.80	1.65		4.62	
			2	2.80		0.20	1.12	
			2	1.65		0.20	0.66	
	Sainagara Phase-II(4th cross to 9thcross):-		1	2.80	1.75		4.90	
			2	2.80		0.20	1.12	
			2	1.75		0.20	0.70	
	:-		1	2.80	1.80		5.04	
			2	2.80		0.20	1.12	
			2	1.80		0.20	0.72	
	:-		1	2.80	1.75		4.90	
			2	2.80		0.20	1.12	
			2	1.75		0.20	0.70	
	:-		1	2.85	1.85		5.27	
			2	2.85		0.20	1.14	
			2	1.85		0.20	0.74	

E.E. (Project

Checked

E.E. (Project